
October 20, 2010 

Town Hall Meeting 

Church & Site Design Update 



Since March Meeting 

Volunteers and Professionals 

have made great progress   

• Church Design Committee 

• Liturgical Subcommittee  

• Building Committee 

• Communications Committee 

• Professional architect, site engineer, 

construction contractor, liturgical 

consultant and others 



Recent Accomplishments 

• Initial plans approved by Diocese 

• (Final approval expected in November) 

• Added a daily Mass chapel to design 

• Purchased stained glass windows 

• Purchased Stations of the Cross 

• Planned use of existing Corpus, Mary and 

Joseph statues 

 



Recent Accomplishments 

• Settlement of THF/Walmart dispute 

• $400,000 for new church and other 

improvements 

• Approvals by Lower Paxton Township on 

schedule 

 



Existing Site Aerial View 



Church Site Plan 

 



Site Master Plan 

 



Main Floor &  

Basement Plans 

Basement not finished  

in current plans 
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Primary View of Interior 



From Rear of Nave 



View of Sanctuary 



Capital Campaign Status 

• Third year of the campaign 

• $4,982,513 in Faith Promise commitments 

• $4,195,746 collected so far 

• 50% of estimated $7.881 million in construction 

costs required 

• Currently have $4,062,543 in savings 

• Faith promises and other donations 

• Interest on savings 

• Partial payment of lawsuit settlement 

• Minus improvements and expenses made to date  

 

 



Closing to the Holy Name 

of Jesus Prayer 

“May „Building Our Tomorrow 
. . . A Legacy of Faith‟ guide 

us to this end, that many 
more may worship, and give 

you honor and glory. 
We ask this in the name that 

is above every name, that 
of the Holy Name of Jesus. 

Amen.” 

 


